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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: GRAND AVENUE REALIGNMENT PROJECT
ACCEPTANCE OF CONTRACT AND RELINQUISHMENT OF JURISDICTION

PROJECT 10 NO. P200000359; C.P. 86483
(FIRST DISTRICT) (4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

1. Accept the completion of the construction contract for the Grand Avenue

Realignment project, in the City of Los Angeles, with Griffith Company, in the
final amount of $11,244,430.40.

2. Adopt the Resolution declaring Grand Avenue between Temple Street and 300

feet south of Second Street to be no . longer part of the County System of
Highways.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions wil relinquish Grand Avenue back to the City of
Los Angeles (City).

In October 2002, your Board adopted a resolution declaring Grand Avenue, within the
City, to be part of the County System of Highways and requested jurisdiction of Grand
Avenue between Temple Street and 300 feet south of Second Street for the purpose of
constructing the Grand Avenue Realignment Project. The City, per the Resolution
adopted on November 26, 2002, consented to the County taking jurisdiction as required
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under the provision of Sections 1700 et seq., inclusive, of the California Streets and
Highways Code to implement the proposed project.

In March 2003, your Board approved a construction contract with Griffith Company to
construct the Grand Avenue Realignment Project. The project consisted of realigning
Grand Avenue from Temple Street to just south of Second Street by generally shifting the
roadway to the southeast creating a wider sidewalk in front of the Music Center and the
Walt Disney Concert HalL. In addition, the project included pedestrian and landscaping
improvements and the installation of an elevator from Grand Avenue to the Paseo to
provide direct disabled access from the Metro Red Line Civic Center Station to Grand
Avenue. The construction of the project was completed in April 2006 and the contractor
has met all project requirements. It is now recommended that your Board accept the
project and adopt the attached Resolution declaring Grand Avenue between Temple
Street and 300 feet south of Second Street is no longer part of the County System of
Highways and relinquishing jurisdiction to the City.

Implementation of Strategic Plan Goals

These actions meet the County Strategic Plan of Service Excellence (Goal 1), Fiscal
Responsibility (Goal 4), and Community Service (Goal 6) as the completion of the
project improves the quality of life for residents. of the community and created a more
welcoming environment for the community and the visitors to the Music Center campus,
as well as the new Cathedral of Our Lady of the Angels and the County MalL.

FISCAL IMPACT/FINANCING

Final construction costs totaled $11,244,430. The overall project cost totaled
$14,417,799, which is approximately $48,201 under the previously Board approved
project budget of $14,466,000. A total of 88 change orders were approved and the
contract duration was extended by 113 working days. To account for weather delays
and permitting issues with the new elevator, 524 nonworking days were added to the
contract. The Project Schedule and Budget Summary is attached (Attachment A).

The project was funded by a Metropolitan Transportation Authority grant totaling
$466,000, two State Transportation Enhancement Act grants totaling $4,800,000, a
Federal Surface Transportation Program grant totaling $4,669,000, a contribution
totaling $4,100,000 from the Music Center, and $382,799 of other revenue.
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Operating Budget Impact

The City will be responsible for maintaining the improvements constructed within the
City's right of way with the exception of Non-Standard Features. The County will be
responsible for maintaining the Non-Standard Features within the City's right of way. The
maintenance of the Non-Standard Features located within the City's right of way will be
the responsibility of the Internal Services Department and will be funded with the
Internal Services Department's Grounds Maintenance funds.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The attached Resolution declares that Grand Avenue between Temple Street and 300
feet south of Second Street to be no longer part of the County System of Highways
(Attachment B) and has been reviewed and approved as to form by County CounseL.

ENVIRONMENTAL DOCUMENTATION

On October 8, 2002, your Board certified the Final Environmental Impact Report for the
Grand Avenue and Environs Project, which included the realignment of Grand Avenue
and associated pedestrian improvements to the County MalL.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

All improvements have been completed.
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CONCLUSION

Upon approval of the recommendations, please forward an adopted, stamped copy of
the Board letter and two certified copies of the Resolution to my office.

Respectfully submitted,

't4 'Y
WILLIAM T FUJIOKA
Chief Executive Officer

WTJ: DLW:DL
JSE:DJT:DKM:z

Attachments (2)

c: County Counsel
Internal Services Department
Department of Public Works

N:\Board Letters-CEO\ 10.2.07 agenda grand avenue accept-relinquish-Del authority Bd Ltr.doc



October 9, 2007

ATTACHMENT A

PROJECT SCHEDULE AND BUDGET SUMMARY

GRAND AVENUE REALIGNMENT PROJECT
ACCEPTANCE OF CONTRACT
ID NO. P200000359; C. P. 86483

i. PROJECT SCHEDULE

Scheduled
Completion Date

Project Activity Date Completed

Award Design Contract 02/02 02/02

Construction Documents 08/02 09/02

Jurisdictional Approval 09/02 1 0/02

Award Construction Contract 02/03 02/03

Construction Start 03/03 03/03
Field Acceptance of Contract 12/03 04/06
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II. PROJECT BUDGET

Current
Approved Impact of this Revised Project

Budget Category Budget Action Budget
Land Acquisition $ 0 $ 0 $ 0
Construction
(includinQ chanQe order continQency) $ 11,859,758 $ (615,328) $ 11,244,430
Equipment $ 0 $ 0 $ 0

Architectural/Engineering Services
(67,743)$ 1,643,954 $ $ 1,576,211

Consultant Services $ 117,058 $ 0 $ 117,058

Permits and Fees $ 0 $ 0 $ 0

Miscellaneous $ 15,000 $ 0 $ 15,000

County Services
$ $ $830,230 634,870 1,465,100

TOTAL $ 14,466,000 $ 48,201 $ 14,417,799
P:\pdpub\Federal\PROJECTS\Grand Ave\Enciosure A-accept contract.doc



RESOLUTION DECLARING PORTIONS OF
GRAND AVENUE NO LONGER TO BE A PART OF

THE COUNTY SYSTEM OF HIGHWAYS

WHEREAS, by resolution adopted on October 15, 2002, that portion of the
hereinafter-described street within the City of Los Angeles, County of Los Angeles,
State of California, has been declared by the Board of Supervisors of said County to be
a part of the System of Highways pursuant to the provisions of Sections 1700, et seq.,.
of the Streets and Highways Code of the State of California for the realignment and
improvements of Grand Avenue between Temple Street and 300 feet south of Second
Street; and

WHEREAS, all improvements for the realignment of Grand Avenue have now
been completed.

NOW, THEREFORE, BE IT RESOLVED, by the Board of Supervisors of the
County of Los Angeles, State of California, that as provided in Section 1704 of the
Streets and Highways Code of the State of California, the following named street within
the City of Los Angeles is hereby declared not to be a part of the County System of
Highways of said County.

BE IT FURTHER RESOLVED, that the rights of way acquired by the County of
Los Angeles within the City of Los Angeles in connection with the project are
relinquished, and ten days after filng this Resolution with the City Clerk of the City of
Los Angeles, the following named street shall cease to be a County Highway.

Streets & Limits Supervisorial District/Capital Project

Grand Avenue - Temple Street to 1/86483

300 feet south of Second Street



STATE OF CALIFORNIA )

) s.s.

COUNTY OF LOS ANGELES )

I, SACHI A. HAMAl, Executive Offce of the Board of Supervisors of the County of
Los Angeles, do hereby certify that the attached is a full, true, and correct copy of a
Resolution adopted on by the Board of Supervisors
of the County of Los Angeles and ex-offcio the governing body of all other special
assessment and taxing district for which said Board so acts.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed my seal of the
County of Los Angeles this day of , 20

APPROVES AS TO FORM:

RAYMOND G. FORTNER, JR.,

::Lr~
Deputy

SACHI A. HAMAl
Executive Officer of the
Board of Supervisors of the
County of Los Angeles

By
Deputy

JLS:gp
P5:\RESOLUTION DECLARATION


